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CHAL 0960-60
Copy # of 4

19 April 1,60
MEMORANDUM FOR: Acting Chief, DPD

SUBJECT: Activities Report for Cperations Branch
11 spril - 17 April 1760

1.  CHALICE SECTION:

a. First delivery of processed material from mission 4155 (SQUARE
DEAL) was accomplished on 14 April. Final deliveries scheduled to be
com:pleted by 20 April.

b. 'Take fruom mission 6054 (3rd mission) was delivered
[ fa1s apri

c. Several proposed missions and schedules in initial stages of
planning for presentation to DD/ fur approval

d. Pending Actions:

(1) Subject: Middle East Coverage
Date: Pending Requirement
Actionee: DPD/CHAL, |

{2) Subject: CORONA Mission 009
Date: 26 April 1560
Actionee: DPD/COPS,;COR

(3) subject: GRAND SLAM ,
Date: Pending Approval

Actionee: DPD/OPS/CHAL, |

USAF review(s) completed.
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2. CONTRGL CENTER:

a. Negative report for this period. R .utine C.atrol Ceater
activities.

|
|
b. Pendlgg Actions: Nune !

3. OPERATIONS REQUIREMENTS -ECTION: 25X1A

a. Arranged details of forthcoming ferry ilight of RB-69, #047, to ‘
:lan 1 May. Return ferry ilight >f #097 tc LAC for IRAN and retrofit 25)(1‘?A
will be on 13 May. |:|'m being notified. DOCD has been requested to |
provide a crew to accomplish the ferry flights. 25X1A

b. Made final arrangements with LAC, NAVY, |:| and concerned {
DPD elements for acceptance and flight checks >f the APG-53 Terrain “void- |

ance Radar installatioa on RB-69 #7105, | | went to LAC on 25X1A
13 April to accept delivery of the aircraft and return it to Jshasville NAS. 25Xi1A
| |is accompanying | |to LAC and Johnsville NAS for :
the purpose of receiviag ground and inflight indoctrination in the APG-53. 25X1A
| | RB-69 Pilot) will arrive at Johasville on 19 April 25X1 A
and he and | | will test and evaluate the APG-53 installation. 25X1A

It is estimated that the test program will take approximately one week.

c. Loucator beacon tests will be conducted at Eglin AFB the first
week in M2y. Three beacons will be tested, i.e., BN-2, Wesmont, and
Hycon. The primary purpose of the test will be to determine each beacon's
ability to fulfill a particular operational aeed. Headquarters personnel from
Developments Branch, Operations Requirements Section, Air Section, and
Communications Section will be in attendance to evaluate the results.

d. The Operitions Requirements Section has been designated the
Project Office to determine the availability of airborne electronic equipment E
associated with the JMARC operation. Initial queries have been made of :
ARDC. ‘

|

e. An investigation has been initiated to determine the feasibility of !
inetalling additional jamming equipment in the [ aircraft for protection
against side attacks as well as tail attacks. 25X1A

f. Peanding Actions: ‘
(1) Subject: Utilization of Flares for Defense \

Date: 25 March 1960
Actionee: LDPD/DB
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(2) Subject: Testing of Locator Beacon
Date: 18 March 1960
Actionee:  DPD/OUPS/GR, DPD/UB, and |
(3) Subject: | [Test Evaluation Report
Date: 26 February 1960
Actionee:  DPD/OPS/CR | |
(4) Subject: Replacement for |
Date: 21 March 1960
Actionee: DPD/ADMIN/PERS
(5) Subject: C-130 Defensive Position
Date: 24 March 1360
Actionee: DPL/DB
{6) Subject: JMARC Airborne Electronic Equipment
Date: 8 April 1960
Actionee: DPD/CPS/CR
(7) Subject: Additional |
Date: 13 April 1960

Actionee: DPD/OPS/OR

4. INTELLIGENCE SECTICN:

4. Prepared briefing books for proposed CHALICE Cperations,
including target justifications and Air Defense appraisal.

b. Brlefed' |on reaction and results of
25X1 Mission 4155, and on proposed | briority requiremente for future
| operations.
|

C. Pendin! Actions: None

5. COMMUNICATIONS SECTION:

a. | |retnrned to Headquarters after completing a TOY
mission in Europe and the Near East.

b. |:|visited Pratt & Whitaey in West Palm Beach to make
arrangements for establishing a communications center at that facility.
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c. The three CT/C's on TDY in:ldeparted:l after

completion of the April air operations.

d. The search for existing transmitting equipmeant ior IMARC was
completed with negative results. Since no equipment is available the only
recourse is special design, procurement, and installation. A meeting
is set up for Monday, 18 April, with representatives of | |
Office of Communications Engineering, and DPD/GPS/COMMO to outline
the requirements, discuss the design parameters of size, weight, power
required, and limitations of the installation. These discussions will lay
the ground work for preliminary design and a proposal for producing the
special transmitting equipment.

e. Pendin; Actions: None

6. AIR SUPPORT SECTION:

2. Recelved contractual arrangements that are being considered in
the merger between | | These were passed on to DPD/
ADMIN to be reviewed by Legal Section. Tur primary concern is protection
of the Twin aircraft. Mr. Houston, of Legal Council, will study the contract
and determine what action may be required.

b. JMARC Committee met Tuesday and Wednesday at 0300.

2. NE airborne S. W. radio problem is being coordinated. :articipants
are NE/3, DPD/OPS/COMMO, and DPD/OPS/AS,

d. OPS Order No. 60 AD-1 (for IMARC) was forwarded to Chief,
{perations Branch.

e. :l Capability - Project has been written in the FI format by
the Area Division. DPD has not received a copy of this project, has note
been advised as to the number of alircraft to be purchased, nor who is to
control the uperation in the field.

25X1C

25X1C

25X1C
25X1C

B | | - Supplemental agreement to Contract No. 59-063
was received and filed. This agreement outlines and establishes a flying
hour rate for aircrew members on the| | project. This includes
‘hagardous’ as well as normal rates. | | has been billed full
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price by USAF for usual items (engines, gun assemblies, etc.) that were 25X 1A
represented originally as salvage or surplus. DPD/OPS/AS, DPD/FIN,
and DPD/MB are coordinating to have these charges dropped. [ |
was added to the project to allow for realistic |_:|crew training and 25X1C
proficiency.
25X1A
i | | is TDY observing and assisting| | 25X1A
on the April| | operations., He will join the Headquarters 25X1A
assistance group now proceeding to[______ |in support of establishing 25X 1A
support to Detachment 2. !
ppo | 25X1A
|
25X1C
[jump-tested a new 32 foot cone parachute modified 25X1A
for steerability. The turn rate was seven feet per second on this jump
{(against a normal 15-20 feet per second turn rate) and allowed| |
to hit a 15 foot diameter target from 2, 000 feet.
25X’]A
k. Pending Actions: |
{1) Subject: Air Operations Officer Requirements 1
Date: U April 1960 !
Actionee: DPD/ADMIN/PERS '(
(2) Subject: Clearance for Nominees to Staff: 25X§1A
Date: 29 January 1960
Actionee: DPD/ADMIN/SECURITY
{3) Subject: [ |Recruiting Letter
Date: 29 October 1957 25X1A

Actionee: DPD/ADMIN

STANLEY W, BEERLI
Colonel USAF
Chief, Cperations Branch, DPD-DD/P
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QPERATIONS BRANCH

COMPLETED CPERATIONS FOR PERIOD 11-17 APRIL 1960

. CHALICE SECTION:

a. CORONA mission 75008 was successfully launched on i5 April.
Recovery of capsule was not accomplished. Telemetry indicates separation
and recovery sequences did partially occur. A complete analysis of the
situation will not be available for several days.

b. | | 349 was successfully retrieved. T . be airlifted to
|with ETA 18/22007Z.

c. ©One 'HOT SHOP ' mission wae cancelied oa 15 # pril due to
weather. Cne "‘HOT SHOPF mission was alerted and cancelled on L7 April
due to cessation of activities.

2. AIR SUPPORT SECTICN:
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CHAL 0361-60
Copy __of

26 April 1460
MEMORANDUM FOR: Acting Chief, DPD

SUBJECT: Activities Report for Operations Branch
18 April - 24 ~pril 1360

. CHALICE SECTION:

a. CORONA mission 9009 delayed until 2 May 1.60.

b. No definite findings have been reported conceraning recovery
failure of CORONA mission 7008.

[ 1349 ETA Burbank 24 April, 0655Z.

d. completed survey of facilities atzland
| | Facllities at both are adequate for proposed operation.

f. Pendin; Actions:

{1) Subject: GRAND SLAM,

Duate: Upon “residential Approval
Actionee: OPS/CHAL, |

(2) Subject: Middle £ast Missions
Date: Pending Approval DD/P
Actionee: WUPS/CHAL,
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{3) Subject: CORONA Misesion 5009
Date: 2 May 1960
Actionee: OPS/COR
(4) Subject: [ |Missions 25X1A
Date: May 1360
Actionee: OPS/CHAL, | 25X1A

2. CONTROL CENTER:

a. Negative report for this period. Routine Control Center activities.

b. ?endin; Actions: None

3. OPERATIONS REQUIREMENTSE SECTICN: 25X1A

a. Final arrangements have been nade to ferry the test bed [ | 25X1D
(#047) to[___ |and return #099 to LAC for IRAN and retrofit. The Navy
is providing a ferry crew. This crew will report to LAC on or about
27 April.
25X1D

b. The |returaed to Johnsville NAE with
the APG~-53 Terrain Avoidance Radar iostalled. Minor electrical troubles
were experienced but they were cleared up and tests are in progreses.

25X1D

e. During the week of this report, it was determined that equipment
for Project IMARC would have to be especially designed. The Communica-
tions Section has called for a technlical proposal which is due on 13 May.

Nou further action is anticipated until this proposal is received.

Approved For Release 2003/12/18 : CIA-RDP63-00313A000600050046-1




Approved Tor Release 2003/12/18 : CIA-RDP63-00Y3A000600050046-1

f. Pending Actioas:
{1} Subject: Utllization of Flares for Defense
Date: 25 March 1960
Actionee: DPD/DB
{(Z2) Subject: Testing of Locator Beacon
Date: 18 March 1960
Actionee: OPS/CR and DPD/DB 25X 1A
{3) Subject: |1"eat Evaluation Report
Date: 26 February 1969
Actionee: CPS/UR | | 25K1A
(4) Subject: Replacerment icr| 25X1A
Date: 2l March 1960
Actlonee: LOPD/AVNMIN/PERS
{5) ‘ubject: C-133 Defensive Fosition
Date: 24 March 1360
Actionee: DPD/UB
{6) Subject: IMARC
Date: 8 ~pril 1960
Actionee: OPS/CR
(7) Subject: Additional 25X1D
Date: 13 April 1960
Actionee: UPS/UR
4. INTELLIGENCE SECTICN:
25X1A
a. Prepared paper from AC/DPD to DD/P containing Cperations 25X1A
recommendations for priorities on proposed CHALICE operations.
Substance of recommeadations waz that Operation l
[ | be deferred uatil Operations 'GRAND SLAM ' and | 25X1A
had been accomplished.
b. Ewvaluated and approved, from Intelligence standpoiat, field
request to accomplish___ | mission T8-69-635. Evaluation forwarded
to Air Section through Chief, Uperations Branch. 25X1A
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c. Cbtained approval froms Chief, Naval Cperations and CINCPAC

through CNC, for use of [ | for special U-2 operations during
the period 10 May through 10 June.

d. Briefed General Cabell on reaction to Mission 4155.

e. Prepared and delivered to briefing book
on Mission 4155.

f. Revised system of plotting Order of Battle information on |:|
| |planning map.

g 'Procecaed:lé()é‘? and 6050|I|and posted information on
planning map.

h. Pcnding Actions: None

5. COMMUNICATICNS SECTION:

a. The R&W tech rep has completed his 30 day TDY at| |

and has submitted his report on correcting the malfunctions of System III.
This information has been passed to tl

b. A request that the AN/URN-5 permanent beacon for be
installed by | May has been :sent to the field.

c. | |spent 5 days at R&kW to discuss technical details
of the requirement for the rewiring of the U-2's for improved operation i
of the equipment.

d. A meeting was held on 18 April at the office of |
| |for the purpose of outlining the requirements for the air-
borne broadcast transmitter for Project JMARC. They will come up with
a proposal, preliminary equipment design, rack layout, size, weight, and
power requirements by 13 May.

e. On tape read-out of Mission 4155 it was determined that the
frequency of the engine driven alternator varied from 430 cycles at the
start of the mission to 255 cycles at the end of the mission. The latter
frequency is too low for proper equipment operation.
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f. Communications planning for all possible |:|operations 25X1A
has been completed. :
8- Pending Actions: None
6. AIR SUPPORT SECTION: 25X1A
a. Security Section was provided the name of | | 25X1A
25X1 | | as the contact to give information to the effect that y
USAF does not have an interest in the | The purpose 25X1A
of thia is to identify to | |does USAF coatracts.
b. A meeting was held pertaining to an airborne radio station
utilizing short wave transmitters. Attending were: Security officer and 25X1A
three crew members from Detachment I; | | Office of 25X1A
Communications, [ L CPS/Alr Section; and SEX1A
CGPE/COMMO. Detachment I personnel departed #ashington for Eglin
on the night of 19 April. A test is to be conducted by Eglin and results 25X1A
submitted to DPD/OPS/CCMMO. ‘
c. | |departed on 20 April for |:|and is to return 25X1
the lst or 2nd of May. i
|
25X1 d. | | Coordinated with Finance and Materiel to determine }
overcharges by USAF. Indications are that we have overpaid 25X1A
or materials actually zurplus to USAF needs. A memorandum |
has been prepared to recover this amount. l
: 25X‘EC
|
25X1A
f. At a meeting in General Cabell's office, atteaded by | | 25X1A
| | it was ;
generally agreed that May| | missions should stage from: :| 25X1A
if[ |concurrence can be obtained. | indicated that 6 missions
would be a realistic figure for the total resupply missions in May if operations :
are conducted from |_s:| 25X‘j1 A
25X1
25X1A
25X 1A
25X 1A
25X1
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Pendinl Actions:

(1)

(2)

(3)

Subject:
Date:
Actionee:

Subject:
Date:
Actionee:

Subject:
Date:
Actionee:

Air Operations Officer Requirements
11 April 1760
DPD/ADMIN/PERS

25X1A

Clearance for Nominees to
29 January 1960
DPO/ADMIN/SECURITY

[ IRecruiting Letter 25X1A
29 October 1969
DPD/ADMIN

25X1

Acting Chiel, Operations Branch, DP3-DD/P
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